COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/14/2008

ESTIMATE SUMMARY 13:28:52
CONTID: C16532 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 16532-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 29.0 DAYS TIME ALLOW: 27 WORK DAYS
US 40 MP 245.85 CULVERT REPAIR PERCENT TIME: 107.41 ORIG TIME ALLOW: 25 WORK DAYS
PROJECT NO: BR 0403-051
US 40 MP 245.85 CULVERT REPAIR
NAME OF ROAD: 040A
PROJECT COUNTIES: CLEAR CREEK
CONTRACTOR:
AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING 10/14/2008 DATE TIME STARTED 04/21/2008
5380 TENNYSON STREET UNIT B DATE LET 03/27/2008 DATE WORK BEGAN
DATE AWARDED 04/02/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/18/2008 DATE ACCEPTED
DENVER CO 80212 303/455-0838 DATE NOTICE TO PROCEED 04/21/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 280,905.10 PARTICIPATING $ 165.00 $ 0.00
AWARD PROJECT AMT:  $ 239,531.50 NON-PARTICIPATING 205,361.68 170,019.05
PERCENT COMPLETE: 73.17% TOTAL EARNINGS 205,526.68 170,019.05
FUNDS AVAILABLE: $ 75,378.42 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 205,526.68 170,019.05
TOTAL CLAIMS: $ 0.00 RETAINAGE -3,592.97 -2,873.12
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 201,933.71 167,145.93
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 201,933.71 167,145.93
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 167,145.93
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PCN: 16532-BID ESTIMATE RUN 10/14/2008
PROJECT: BR 0403-051 ESTIMATE NO: 0003 13:28:52

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
1,350.00000 0.000 0.00
0065 210-01000 RESET FENCE 82.000 25.000
LF 57.000 741.00
13.00000 82.000 1,066.00
0070 212-00006 SEEDING (NATIVE) 2.500 2.000
ACRE 0.170 255.00
1,500.00000 2.170 3,255.00
0075 212-00032 SOIL CONDITIONING 2.500 2.000
ACRE 0.000 0.00
1,625.00000 2.000 3,250.00
0080 213-00003 MULCHING (WEED FREE) 2.000 0.400
ACRE 0.170 170.00
1,000.00000 0.570 570.00
0085 213-00061 MULCH TACKIFIER 600.000 400.000
LB 85.000 170.00
2.00000 485.000 970.00
0090 214-01010 BRUSH LAYER CUTTING 0.000 0.000
EACH 0.000 0.00
6.50000 0.000 0.00
0095 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 38.000 0.000
SY 38.000 418.00
11.00000 38.000 418.00
0100 506-00212 RIPRAP (12 INCH) 19.000 0.000
cy 19.000 2,470.00
130.00000 19.000 2,470.00
0105 601-01000 CONCRETE CLASS B 18.000 0.000
cY 18.000 17,460.00
970.00000 18.000 17,460.00
0110 602-00020 REINFORCING STEEL (EPOXY COATED) 1,519.000 0.000
1B 1,519.000 1,746.85
1.15000 1,519.000 1,746.85
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PCN: 16532-BID ESTIMATE RUN 10/14/2008
PROJECT: BR 0403-051 ESTIMATE NO: 0003 13:28:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 603-00001 ANNULAR SPACE GROUTING 70.000 0.000
cy 70.000 22,750.00
325.00000 70.000 22,750.00
0120 603-00040 CULVERT LINING (40 INCH) 270.000 0.000
LF 270.000 52,650.00
195.00000 270.000 52,650.00
0125 603-00061 PREPARE CULVERT PIPE (60 INCH) 250.000 50.000
LF 200.000 37,000.00
185.00000 250.000 46,250.00
0130 607-11525 FENCE (PLASTIC) 100.000 100.000
LF 0.000 0.00
1.25000 100.000 125.00
0140 625-00000 CONSTRUCTION SURVEYING 0.000 0.000
LS 0.000 0.00
1,100.00000 0.000 0.00
0145 626-00000 *MOBILIZATION 1.000 0.249
LS 0.250 10,000.00
40,000.00000 0.499 19,960.00
0150 630-00000 *FLAGGING 20.000 0.000
HOUR 0.000 0.00
26.00000 0.000 0.00
0155 630-00007 *TRAFFIC CONTROL INSPECTION 5.000 0.000
DAY 3.000 231.00
77.00000 3.000 231.00
0160 630-00012 *TRAFFIC CONTROL MANAGEMENT 28.500 3.000
DAY 25.500 14,662.50
575.00000 28.500 16,387.50
0165 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
0170 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000
EACH 0.000 0.00

50.00000 0.000 0.00
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PCN: 16532-BID ESTIMATE RUN 10/14/2008
PROJECT: BR 0403-051 ESTIMATE NO: 0003 13:28:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0175 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.000 6.000
EACH 6.600 369.60
56.00000 12.600 705.60
0180 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0185 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 0.000 0.000
TYPE)
EACH 0.000 0.00
1,450.00000 0.000 0.00
0190 630-80360 *DRUM CHANNELIZING DEVICE 4.000 2.000
EACH 1.600 53.60
33.50000 3.600 120.60
0195 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 5.000
EACH 4.000 160.00
40.00000 9.000 360.00
0200 630-80380 TRAFFIC CONE 85.000 42.500
EACH 34.000 110.50
3.25000 76.500 248.63
0205 700-70010 F/A MINOR CONTRACT REVISIONS 38,447.500 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70016 F/A FUEL COST ADJUSTMENT 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0215 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0225 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0230 626-00100 MOBILIZATION (WITHOUT AUTOPAY) 1.000 1.000
LS 0.000 0.00
1,552.50000 1.000 1,552.50
CAT 0200 CURRENT AMT $ 280,740.10 $ 170,019.05$ 205,361.68
CAT NO0400 CONSTRUCTION ENGINEERING
0135 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
165.00000 1.000 165.00
CAT 0400 CURRENT AMT $ 165.00 $ 0.00$ 165.00

PROJECT TOTAL

CURRENT AMT §

280,905.10 $

170,019.05 $ 205,526.68



